
MERTARVIK RELOCATION PROJECT 

Steering Committee 

Agenda 

25 August 2016 

1) Introductions 

2) Status Reports 

a) DOWL 

b) Goldstream 

c) NVC Coordinator 

3) Community Priorities 

a) Infrastructure ROMs 

b) Schedule 

4) Critical Decisions / Direction 

a) Equipment Purchase 

b) FEMA 12-Home Relocation Grant 

c) Denali Commission Request for Funding 

5) Closing Comments 


